yfikat Nazwa zadania or	Rozpoczęcie	Zakończenie	Czas trwania	15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 12 13 14 15 16 17 18 19 10 10 11 12 13 14 15 16 17 18 19 10 11 12 13 14 15 16 17 18 18 19 10 11 12 13 14 15 16 17 18
1 Analiza biznesowa	2015-10-15	2015-11-04	21d	
2 Dokumentacja techniczna	2015-11-05	2015-11-18	14d	
3 Działania początkowe	2015-11-05	2015-11-07	3d	
4 Layout	2015-11-08	2015-11-11	4d	
5 Strony informacyjne	2015-11-12	2015-11-18	7d	
6 Wielojęzykowość	2015-11-18	2015-11-24	7d	
7 Zarządzanie użytkownikami	2015-11-25	2015-12-01	7d	
8 Dydaktyka	2015-12-02	2015-12-15	14d	
9 Integracja z forum	2015-12-16	2015-12-22	7d	
10 Testy integracyjne	2015-12-27	2016-01-02	7d	

2015-12-27

11 Działania końcowe

2016-01-02